
CONTRACT DREDGING REPORT, DETROIT DISTRICT, OPERATIONS OFFICE

As of:  24-Mar-2014

FY START COMPLETION CONTRACT NUMBER
CONTRACTOR

DREDGE AREA PLACEMENT AREA
CUBIC
YARDS

CONTRACT
AMOUNT

Sebewaing River
2013

2008 10/28/2008 MCM MARINE
W911XK-08-D-0006

CRITICAL SHOALS UPLAND

2007
W911XK-07-C-00

CRITICAL SHOALS OPEN WATER$0

1996 7/31/1996 8/19/1996 MCM MARINE
DACW35-96-C-0024

6+00W-92+00W TO A 5' DEPTH UPLAND N OF BAY STREET, E OF 
AIRPORT, W OF RR ALSO FORMER 
SEBEWAING CDF @ 10,000

$360,09658,245

1988 9/26/1988 8/12/1989 DUNBAR & SULLIVAN
DACW35-88-C-0028

35+00-130+00 5' DEPTH OPEN WATER SITE 2600' X 2600' 
SE CORNER AZ 320 DEG 2 1/4 MI 
FROM USCG BUOY #2

$530,84959,521

1988 9/26/1988 8/12/1989 DUNBAR & SULLIVAN
DACW35-88-C-0028

3+00-35+00 SEBEWAING CDF$162,94233,127

1980 8/1/1980 5/15/1981 LUEDTKE
DACW35-80-C-0032

CRITICAL SHOALS 32+56.61B - UPSTREAM 
LIMIT OF PROJECT DREDGING TO 5' +1' 
ALLOWABLE OVERDEPTH

CDF 30428CY $60856 $2.00  
OPEN WATER 67827CY $264525 
$3.90

$442,28798,255

1977 8/29/1977 9/30/1977 GOVT/DEPOE BAY OPEN WATER$89,91022,167

1969 RENTAL$50,89070,235

1966 CONT/$140,34698,885


